COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/02/2005

ESTIMATE SUMMARY 13:10:57
CONTID: C14529 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14529-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 28.0 DAYS TIME ALLOW: 100 WORK DAYS
US 34 Ft.Morgan to Brush PERCENT TIME: 28.00 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: STA 0343-022
US 34 Ft.Morgan to Brush
NAME OF ROAD: 034B
PROJECT COUNTIES: MORGAN
CONTRACTOR:
AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 05/25/2005 DATE TIME STARTED 03/07/2005
1707 COLE BOULEVARD SUITE 100 DATE LET 01/27/2005 DATE WORK BEGAN
DATE AWARDED 02/07/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/25/2005 DATE ACCEPTED
GOLDEN CO 80401 303/985-1070 DATE NOTICE TO PROCEED 03/07/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,088,233.57 PARTICIPATING $ 953,681.46 $ 802,887.97
AWARD PROJECT AMT: $ 5,076,780.72 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 15.66% TOTAL EARNINGS 953,681.46 802,887.97
FUNDS AVAILABLE: $ 5,134,552.11 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 953,681.46 802,887.97
TOTAL CLAIMS: $ 0.00 RETAINAGE -26,549.97 -22,026.17
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 927,131.49 780,861.80
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 927,131.49 780,861.80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 780,861.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14529-BID ESTIMATE RUN 06/02/2005
PROJECT: STA 0343-022 ESTIMATE NO: 0002 13:10:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00026  *REMOVAL OF SLOPE AND DITCH PAVING 269.000 245.000
sY 0.000 0.00
12.86000 245.000 3,150.70
0010 202-00035  *REMOVAL OF PIPE 11.000 11.000
LF 0.000 0.00
116.69000 11.000 1,283.59
0015 202-00201  REMOVAL OF CURB 4,112.000 0.000
LF 4,112.000 16,324.64
3.97000 4,112.000 16,324.64
0020 202-00203  *REMOVAL OF CURB AND GUTTER 2,019.000 337.000
LF 18.000 151.38
8.41000 355.000 2,985.55
0025 202-00210  *REMOVAL OF CONCRETE PAVEMENT 4,791.000 0.000
sy 1,469.000 12,222.08
8.32000 1,469.000 12,222.08
0030 202-00220  *REMOVAL OF ASPHALT MAT 2,309.000 0.000
sy 1,298.000 5,905.90
4.55000 1,298.000 5,905.90
0035 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 310,405.000 0.000
sY 173,744.000 147,682.40
0.85000 173,744.000 147,682.40
0040 202-00810  *REMOVAL OF GROUND SIGN 2.000 0.000
EACH 0.000 0.00
231.37000 0.000 0.00
0045 202-01130  *REMOVAL OF GUARDRAIL TYPE 3 519.000 0.000
LF 0.000 0.00
3.32000 0.000 0.00
0050 203-00060  *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 670.000 0.000
cy 327.000 12,403.11
37.93000 327.000 12,403.11
0055 203-00100  MUCK EXCAVATION 1,000.000 0.000
cy 7.000 89.11

12.73000 7.000 89.11
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PCN: 14529-BID ESTIMATE RUN 06/02/2005
PROJECT: STA 0343-022 ESTIMATE NO: 0002 13:10:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-01100 PROOF ROLLING 15.000 0.000
HOUR 3.000 331.74
110.58000 3.000 331.74
0065 203-01500 BLADING 100.000 0.000
HOUR 0.000 0.00
109.29000 0.000 0.00
0070 203-01597 POTHOLING 50.000 0.000
HOUR 0.000 0.00
172.05000 0.000 0.00
0075 208-00005 EROSION LOG 100.000 0.000
LF 0.000 0.00
12.33000 0.000 0.00
0080 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
1,012.74000 0.000 0.00
0085 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
1,452.74000 0.000 0.00
0090 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 104.000 0.000
EACH 0.000 0.00
223.39000 0.000 0.00
0095 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 12.000 0.000
EACH 0.000 0.00
304.39000 0.000 0.00
0100 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 10.000 0.000
EACH 0.000 0.00
420.27000 0.000 0.00
0105 210-04010 ADJUST MANHOLE 49.000 0.000
EACH 5.000 2,181.00
436.20000 5.000 2,181.00
0110 210-04050 ADJUST VALVE BOX 50.000 0.000
EACH 2.000 872.10

436.05000 2.000 872.10
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PCN: 14529-BID ESTIMATE RUN 06/02/2005
PROJECT: STA 0343-022 ESTIMATE NO: 0002 13:10:57

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 1,306.000 0.000
cy 452.000 16,529.64
36.57000 452.000 16,529.64
0120 304-09000 AGGREGATE BASE COURSE (SPECIAL) 6,926.000 0.000
cY 0.000 0.00
10.45000 0.000 0.00
0125 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 2,500.000 0.000
TON 14.450 1,328.39
91.93000 14.450 1,328.39
0130 403-33721 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 16,779.000 0.000
MCR 1 LINE 3
TON 0.000 0.00
36.46000 0.000 0.00
0131 403-33742 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) MCR 1,926.020 0.000
1 LINE 3
sy 1,917.570 69,914.60
36.46000 1,917.570 69,914.60
0135 403-33751 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 55,235.000 0.000
TON 3,323.930 136,380.85
41.03000 3,323.930 136,380.85
0140 412-01020 *CONCRETE PAVEMENT (10 INCH) (FAST TRACK) 5,211.000 0.000
SY 1,469.000 95,117.75
64.75000 1,469.000 95,117.75
0145 420-00130 *GEOTEXTILE (SEPARATOR) (CLASS A) 4,791.000 0.000
SY 2,667.000 4,587.24
1.72000 2,667.000 4,587.24
0150 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 44.000 40.300
cy 0.000 0.00
354.52000 40.300 14,287.16
0155 603-01420 *42 INCH REINFORCED CONCRETE PIPE 38.000 38.000
LF 0.000 0.00
190.20000 38.000 7,227.60
0160 603-02480 *60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 32.000 32.000
LF 0.000 0.00
272.82000 32.000 8,730.24
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PCN: 14529-BID ESTIMATE RUN 06/02/2005
PROJECT: STA 0343-022 ESTIMATE NO: 0002 13:10:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 603-05042 *42 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
2,803.54000 1.000 2,803.54
0170 603-05148 *60X38 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 1.000
EACH 0.000 0.00
3,476.74000 1.000 3,476.74
0175 603-10150 *15 INCH CORRUGATED STEEL PIPE 141.000 0.000
LF 0.000 0.00
135.60000 0.000 0.00
0180 603-10240 *24 INCH CORRUGATED STEEL PIPE 18.000 18.000
LF 0.000 0.00
770.37000 18.000 13,866.66
0185 603-15048 *48 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 20.000 20.000
LF 0.000 0.00
273.29000 20.000 5,465.80
0190 603-30015 *15 INCH STEEL END SECTION 8.000 0.000
EACH 0.000 0.00
1,434.49000 0.000 0.00
0195 603-30024 *24 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
1,161.24000 1.000 1,161.24
0200 603-31348 *48 INCH EQUIVALENT ARCH STEEL END SECTION 1.000 0.000
EACH 1.000 1,892.74
1,892.74000 1.000 1,892.74
0201 900-00012 ADDED ITEM (FOOT)/ 24" RCP CIP MCR 1 23.000 23.000
LF 0.000 0.00
187.00000 23.000 4,301.00
0205 604-39005 *MANHOLE SPECIAL (5 FOOT) 1.000 1.000
EACH 0.000 0.00
5,946.24000 1.000 5,946.24
0210 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 487.500 0.000
LF 0.000 0.00

27.56000 0.000 0.00
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PCN: 14529-BID ESTIMATE RUN 06/02/2005
PROJECT: STA 0343-022 ESTIMATE NO: 0002 13:10:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 606-01370 *TRANSITION TYPE 3G 5.000 0.000
EACH 0.000 0.00
1,599.55000 0.000 0.00
0220 606-01380 *TRANSITION TYPE 3H 2.000 0.000
EACH 0.000 0.00
907.87000 0.000 0.00
0225 606-01385 *TRANSITION TYPE 3J 4.000 0.000
EACH 0.000 0.00
968.18000 0.000 0.00
0230 606-01390 *END ANCHORAGE TYPE 3K 2.000 0.000
EACH 0.000 0.00
1,347.87000 0.000 0.00
0235 606-02003 *END ANCHORAGE (NONFLARED) 1.000 0.000
EACH 0.000 0.00
2,618.74000 0.000 0.00
0240 606-02005 *END ANCHORAGE (FLARED) 8.000 0.000
EACH 0.000 0.00
1,782.09000 0.000 0.00
0245 608-00010 *CONCRETE CURB RAMP 825.000 0.000
SY 621.000 61,746.03
99.43000 621.000 61,746.03
0250 608-00015 *TRUNCATED DOMES 368.000 0.000
SF 127.000 5,709.92
44.96000 127.000 5,709.92
0255 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 542.000 337.000
LF 187.000 6,041.97
32.31000 524.000 16,930.44
0260 609-60011 CURB TYPE 6 (SECTION M) 3,997.000 0.000
LF 0.000 0.00
2.80000 0.000 0.00
0265 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 257.000 0.000
EACH 0.000 0.00

21.17000 0.000 0.00
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PCN: 14529-BID ESTIMATE RUN 06/02/2005
PROJECT: STA 0343-022 ESTIMATE NO: 0002 13:10:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0270 612-00043 *DELINEATOR (FLEXIBLE) (TYPE III) 38.000 0.000
EACH 0.000 0.00
37.88000 0.000 0.00
0271 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) MCR 1 LINE 5 35.000 0.000
LF 35.000 693.00
19.80000 35.000 693.00
0272 613-07026 PULL BOX (16"X24"X12") MCR 1 LINE 5 1.000 0.000
EACH 1.000 478.50
478.50000 1.000 478.50
0273 613-07000 PULL BOX (SPECIAL) MCR 1 LINE 5 1.000 0.000
EACH 1.000 660.00
660.00000 1.000 660.00
0275 614-00011 *SIGN PANEL (CLASS I) 6.000 0.000
SF 0.000 0.00
91.79000 0.000 0.00
0280 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 16.000 0.000
LF 0.000 0.00
44.05000 0.000 0.00
0285 614-10160 *SIGNAL HEAD BACKPLATES 32.000 0.000
EACH 0.000 0.00
253.02000 0.000 0.00
0290 614-72875 *LOOP DETECTOR WIRE 2,640.000 0.000
LF 0.000 0.00
2.11000 0.000 0.00
0295 614-85115 *IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000
EACH 0.000 0.00
15,604.24000 0.000 0.00
0300 615-00030 *EMBANKMENT PROTECTOR TYPE 3 8.000 0.000
EACH 0.000 0.00
906.00000 0.000 0.00
0305 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.500 15,438.87

30,877.74000 0.500 15,438.87
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PCN: 14529-BID ESTIMATE RUN 06/02/2005
PROJECT: STA 0343-022 ESTIMATE NO: 0002 13:10:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0310 626-00000  *MOBILIZATION 1.000 0.000
LS 0.500 68,682.50
137,365.00000 0.500 68,682.50
0315 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.250 913.19
3,652.74000 0.250 913.19
0320 627-00005  *EPOXY PAVEMENT MARKING 939.000 0.000
GAL 0.000 0.00
55.32000 0.000 0.00
0325 627-00011  *PAVEMENT MARKING PAINT (WATERBORNE) 6,321.000 0.000
GAL 632.000 20,843.36
32.98000 632.000 20,843.36
0330 627-30405  *PREFORMED THERMOPLASTIC PAVEMENT MARKING 1,030.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
13.82000 0.000 0.00
0335 627-30410  *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 6,325.000 0.000
LINE)
SF 0.000 0.00
9.13000 0.000 0.00
0340 629-01031  *SURVEY MONUMENT (TYPE 3A) 8.000 0.000
EACH 0.000 0.00
649.09000 0.000 0.00
0345 629-01210  ADJUST MONUMENT BOX 8.000 0.000
EACH 0.000 0.00
220.09000 0.000 0.00
0350 630-00000  *FLAGGING 6,000.000 430.000
HOUR 1,821.300 42,181.31
23.16000 2,251.300 52,140.11
0355 630-00007  *TRAFFIC CONTROL INSPECTION 35.000 6.000
DAY 5.000 462.90
92.58000 11.000 1,018.38
0360 630-00012  *TRAFFIC CONTROL MANAGEMENT 100.000 14.000
DAY 15.000 6,240.45

416.03000 29.000 12,064.87
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PROJECT: STA 0343-022 ESTIMATE NO: 0002 13:10:57

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0365 630-80001 *FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 2.000 1,826.36
913.18000 2.000 1,826.36
0370 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 25.000 0.000
EACH 12.500 4,859.88
388.79000 12.500 4,859.88
0375 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 64.000 0.000
EACH 32.000 1,985.60
62.05000 32.000 1,985.60
0380 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 167.000 34.000
EACH 13.000 1,099.93
84.61000 47.000 3,976.67
0385 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 4.000
EACH 0.000 0.00
84.39000 4.000 337.56
0390 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 849.250 0.000
SF 424.625 10,390.57
24.47000 424.625 10,390.57
0395 630-80355 *PORTABLE MESSAGE SIGN PANEL 6.000 0.000
EACH 3.000 19,976.37
6,658.79000 3.000 19,976.37
0400 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 6.000 0.000
TYPE)
EACH 2.000 1,877.58
938.79000 2.000 1,877.58
0405 630-80360 *DRUM CHANNELIZING DEVICE 273.000 15.000
EACH 121.500 2,958.53
24.35000 136.500 3,323.78
0410 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000
EACH 3.000 151.92
50.64000 3.000 151.92
0415 630-80370 CONCRETE BARRIER (TEMPORARY) 1,600.000 0.000
LF 0.000 0.00
20.16000 0.000 0.00
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CAT NO0200 ROADWAY

0420 630-80380 *TRAFFIC CONE 400.000 17.500
EACH 159.000 1,714.02
10.78000 176.500 1,902.67
0425 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
2,552.74000 0.000 0.00
0430 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 1.000 0.000
EACH 0.000 0.00
4,972.74000 0.000 0.00
0435 700-70010 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 172,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0445 700-70020 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0450 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0455 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0460 700-70040 F/A RAILROAD PERMITS 1,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0465 700-70042 F/A RAILROAD FLAGGING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0470 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CAT NO0200 ROADWAY
0471 900-00010 ADDED ITEM (HOUR)/ TICKET TAKER ITEM 403 71.000 0.000
HOUR 71.000 2,040.54
28.74000 71.000 2,040.54
CAT 0200 CURRENT AMT $ 5,995,350.05 $ 802,887.97$ 908,418.02
CAT NO0300 STR. NO. C-21-G
0475 202-00425 *REMOVAL OF BRIDGE RAILING 114.000 0.000
LF 0.000 0.00
12.31000 0.000 0.00
0480 606-11010 *BRIDGE RAIL TYPE 10R 117.000 0.000
LF 0.000 0.00
108.22000 0.000 0.00
CAT 0300 CURRENT AMT $ 14,065.08 $ 0.00$ 0.00
CAT NOO0301 STR. NO. C-22-B
0485 202-00425 *REMOVAL OF BRIDGE RAILING 88.000 0.000
LF 0.000 0.00
12.31000 0.000 0.00
0490 606-11010 *BRIDGE RAIL TYPE 10R 92.000 0.000
LF 0.000 0.00
108.22000 0.000 0.00
CAT 0301 CURRENT AMT $ 11,039.52 $ 0.00$ 0.00
CAT NO0302 STR. NO. C-22-E
0495 202-00503 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 12.000 0.000
sy 0.000 0.00
95.39000 0.000 0.00
0500 206-00000 *STRUCTURE EXCAVATION 87.000 87.000
cy 0.000 0.00
37.24000 87.000 3,239.88
0505 206-00100 *STRUCTURE BACKFILL (CLASS 1) 87.000 87.000
cy 0.000 0.00
60.34000 87.000 5,249.58
0510 420-00130 *GEOTEXTILE (SEPARATOR) (CLASS A) 108.000 108.000
SY 0.000 0.00
1.72000 108.000 185.76
CAT 0302 CURRENT AMT $ 9,819.90 $ 0.00$ 8,675.22
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CAT NO0303 STR. NO. C-22-BP
0515 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 126.000 0.000
LF 0.000 0.00
145.80000 0.000 0.00
CAT 0303 CURRENT AMT $ 18,370.80 $ 0.00$ 0.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0520 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,152.74000 1.000 20,152.74
0525 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,202.74000 1.000 15,202.74
0530 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,232.74000 1.000 1,232.74
0535 700-70220 F/A PHONE SERVICE LONG DISTANCE 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 39,588.22 $ 0.00$ 36,588.22
PROJECT TOTAL CURRENT AMT $ 6,088,233.57 $ 802,887.97 $ 953,681.46



